- FRESEN'US : 'Fresenius Kidney Care
v KIDNEY CARE T 530-960:6007 " F 630.080-6813 010

£mail; lof.wright@fme-na.com

February 7, 2019 . RECEIVED

FEB 8 2019

HEALTH FACILITIES &
Ms. Courtney Avery ‘ SERVICES REVIEW BOARD

Administrator

linois Health Facilities & Services Review Board
525 West lefferson, 2" Floor

Springfield, 1L 62761 '

Re:  Request for Permit Renewal Section 1130.740
Project #16-034, Fresenius Kidney Care Woodridge
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical Care

Holdings, Inc.
Dear Ms. Avery:

Fresenius Medical Care Naperbrook, LLC is seeking a permit renewal for Fresenius Kidney Care
Woodridge. The $500 renewal fee will be sent via overnight delivery to arrive February 8, 2018.
There has been no change to the size and scope of this project. This report summarizes the
status of the project.

Sincerely,
Lori Wright

Fresenius Medical Care
Senior CON Specialist
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January 22, 2019

Request for Permit Renewal Section 1130.750

Project #16-034, Fresenius Kidney Care Woodridge
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical Care
Holdings, Inc.

1. The requested completion date: The requested completion date is October 31, 20189.

2. a status report on the project detailing what percent has been completed and a summary
of project components yet to be finished and the amount of funds expended on the
project date

This project is for the establishment of a 12-station £SRD facility at 7550 Janes Avenue,
‘Woodridge. The project was obligated on May 8, 2017 with the execution of the lease. The
facility began operations on December 19, 2018 and is waiting for Medicare certification. The
project is 99% complete. it is expected to be complete prior to October 31, 2019.

3. astatement as to the reasons why the project has not been completed

The Woodridge facility experienced multipie delays due to developer/contractor errors and
lack of diligence during the construction and interior build-out. It took many months for
any remaining problems to be corrected after the building was considered complete by the
developer. These issues have been resolved and the facility is operating as of December 19,
2019. We are now just waiting for Medicare certification. :
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4. evidence of financial commitment to fund the project

Sources and Uses of Funds

Project Costs Allowance/CON Realized

Modernization 1,249,924 958,073
Contingencies 123,539 0
Architectural/Engineering 134,6-00 47 969
Moveable & Other Equipment 375,000 365713
FMV of Leased Space/Equipment 3,793,116 3,793,116
Total Project Costs $5,676,179 $5,164,871
Funding Allowance/CON Realized

Cash & Securities 1,883,063 1,371,755
FMV Lease/Equipment 3,793,116 3,793,116
Total funds $5,164,871

5. Anticipated final cost of fhe project:

$5,676,179.

Y 7/ 7:1/ve Or

$5,676,179

Final cost will be within the permit amount of
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Fresenius Medical Care Naperbrook, LLC

In accordance with Section 1130.740 part ¢, of the lllinois Health Facilities & Services Review
Board rules for renewal of a permit;

t do hereby certify that the financial resources to fund the project are available and that the
project’s cost, scope, design, square footage, number of stations are compliant with that which
the State Board has approved.

By: —ﬁ%ﬁp

ITS: 1'“&(‘\03@.4’

Notarization: C{x J&&M"—W&

Subscribed and sworn to before me

This AR day of Fe 2019

Seal  PAARANMAAAARAAAARAARAN e
' OFFICIAL SEAL
CANDACE M TUROSKI
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSINN EXPIRES: 1209/21
WP LIS A A TSP SN
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Fresenius Medical Care Holdings, Inc.

In accordance with Section 1130.740 part ¢, of the lllinois Health Facilities & Services Review
Board rules for renewal of a permit;

| do hereby certify that the financial resources to fund the project are available and that the
project’s cost, scope, design, square footage, number of stations are compliant with that which

the State Board has approved.

o Dl

Bryan Melio
ITS: Accictant Treasurer

Notarization: C O wmnells Score
Subscribed and sworn to before me

This_ 22> dayof o, 2019

Y C. WYNELLE SCENNA

Seal :
e
&
3 [ Netary Publig
1y F

N, j Massachusatts
%5 3. Commisslon Expires Jun 25, 2924
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FINAL CONDITIONAL WAIVER AND RELEASE OF LTIEN
(becomes UNCONDITIONAL upon payment)

STATE OF: Missouri

COUNTY OF: Phelps
TO WHOM 1T MAY CONCERN:
WHEREAS the undessigned has been ampioved by: Net 3 Real Estate
:;f;n!ﬁ: Millwork
prorises inowy as: Hoodridge IIL Woodridge FKC
OF which the Omwr Fresenius Medical Care
Sévenly thousand five hundied eighty-two

The undersioned, Sor and in considesation of:; dollars and twenty-one cents

Written amount

70.582.21
Nunerical Amoant ($)

mmwmwmmmmmsmwﬁmmmmmmmaMa
caim of, o it b, n-,mnmawmmmmamismm o mechanks” lens, with respect to and on said
atuedesa‘bec premises, and the enprovenents thereon, and on the material, fixture, apparatus or machinery furmished, and on the money, funds
or other consigerations due from the Owner, on account of labor, services, materiaj, fixtures, apparatus or machinery heretofore furnished, or which
may be furnished at any time hereafter, by the undersigned for the above-described premises.

Glven under myhand slaned on this - __ ST day of @anmm««{u . - p0wlBe . o« -
Company:.~+Cohen Architectural Woodworking, LILC

Sgnutyre of Attt Represertative: (A'?
Printed or Typed Name & Tile of Athorteed Repreertative: Cohen Cnunts

W A weiewrs W, et Tor £ BT zard. r'wsuamm-—mmm.mnmw&ammwmmmm ¥ walver i
hnmmm_mummmmumwam.

= s R P g S P R S S S S RN N I T T AR e r TRl S S s sEosmmo=s
COMNTRACTOR'S AFFIDAVIT

TO WHOM IT MAY CONCERN

the undersigned, being duly sworn, depases and says that he/she

ny named: Cohen Architectural Woodworking, LLC

contractor for the (trade): Millwork
work on the buiiding located at: 1550 Janes Avenue, Woodkidge., IL
Cwned by: by i _l\gg\dical Care

s-n,vw.zﬁ
Q.00 _/

That all walvers ate true, correct and genulne and defivered unconditionally and that there is ne cialm either legal or equitable to defeat the validity of
said walvers, That the following are the names of all parties who have furnished material or labor, or both for said work and all parties having contracks
or subcontracts for specific portions of sald work or for material entering into the construction thereof and the amount due to each, and that the items
mentioned incude all labor and materfal required to complete said wark according to plans and specifications: ‘

The total amount of the contract including extras (s:
On which he has recelved payment prior to this payment o

Contract Price Amount This Balance Due
Names What For Pald Payment
Cohen Architectural Millwork $77,710.21 57,128.00 | 570, 582.21{ $0.00

Woodworking, LLC

Total Labor and Material to Complete

That there are no other contracts for salt work autstanding, and that there is nathing due ar to become due to any person for materal, labar or other wark of aty kind done ar to be done upon or in
connection with sald work other than above stated.

' Given undet my hand signed on this o) ™ day of etricdery 20 18
| Company: Cohen Architectural Wocdworking, LLC e

Signature of Autharized Representative; % -% %
Printed or Typed Name & Title of Authorized Representative: ate Co Py B

Notary Signature of Dj —2"_—‘
Stamp: Natary: '

Subiscribed and sworn to before me this < dayof “Taruesv’ ¥ 26 18

DAVID BEADLES

Notery Public - Notary Seal Net3 Form Doctmant
STATE OF MISSCURI Conditianal Final Walver

' Phelps County Ali Rights Reserved 2013

; . My Commission Explres; March 28, 2021

. Commisslon #17268584




